STREETCAR CONSTRUCTION TIMELINE
Trackway Construction

€ Fairview Avenue North, between Yale and Valley Streets
October 2006 thru January 2007

9 Terry Avenue, between Thomas and Valley Streets
October 2006 thru January 2007
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e Westlake Avenue, between Denny and Valley Streets
December 2006 thru June 2007
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9 Westlake Avenue, between Stewart and Denny Streets
February 2007 thru August 2007

1 (1]

N O L I

L T |
C O

e Valley Street, between Westlake Avenue and Fairview Avenue North
March 2007 thru June 2007

e Hanison Street, between Terry Avenue and Fairview Avenue North
January 2007 thru May 2007
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Westlake Transit Hub

Please note, some changes and adjustments to the schedule and scope of work are likely.

The South Lake Union Streetcar will operate on low-profile, concrete encased steel rails within an 8 wide trackway that is
integrated with the roadway surface along the alignment. This schedule highlights the approximate timeframes for trackway
construction along several sub-segments of the 1.3 mile alignment. The project also includes utility relocation, traffic signal
modifications, overhead catenary and traction power systems, a maintenance facility, roadway improvements, and platform and
shelter construction.




